
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/30/2007

ESTIMATE SUMMARY 10:16:14

CONTID: C15922B        ESTIMATE NO: 0006 PROG 2005

PCN: 15922B-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 70 Edwards East PERCENT TIME:

PROJECT NO: IM 0702-269                   

I 70 Edwards East

NAME OF ROAD: 70A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/25/2007 DATE TIME STARTED 02/21/2007

556 STRUTHERS AVENUE DATE LET 01/11/2007 DATE WORK BEGAN 05/02/2007

 DATE AWARDED 01/23/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/21/2007 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 02/21/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,310,029.32 PARTICIPATING $ $ 249,589.88

AWARD PROJECT AMT: 6,097,048.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.82

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/16/2007 ??:??:??

11/16/2007 ??:??:??

94.60%

341,040.48

249,589.88

249,589.88

249,589.88

$

$

$

$

5,968,988.84

0.00

5,968,988.84

0.00

5,968,988.84

-91,455.73

0.00

5,877,533.11

0.00

AMOUNT DUE 5,877,533.11 249,589.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 249,589.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

247.0
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PCN: 15922B-BID   ESTIMATE RUN 10/30/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0006 10:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 25,518.000 25,518.000

SY  0.000 0.00

3.00000 25,518.000 76,554.00

202-00240  
 

0010 *REMOVAL OF EXPANSION DEVICE 437.000 437.000

LF  0.000 0.00

75.00000 437.000 32,775.00

202-00504  
 

0015 ROLLING 0.000 0.000

HOUR 0.000 0.00

91.00000 0.000 0.00

203-01140  
 

0020 BLADING 2.000 0.000

HOUR 2.000 232.00

116.00000 2.000 232.00

203-01500  
 

0025 BACKHOE 0.000 0.000

HOUR 0.000 0.00

78.00000 0.000 0.00

203-01510  
 

0030 LABORER 92.000 0.000

HOUR 92.000 4,232.00

46.00000 92.000 4,232.00

203-02330  
 

0035 *MODIFY GUARDRAIL 4,688.000 3,625.000

LF  1,063.000 14,882.00

14.00000 4,688.000 65,632.00

210-04030  
 

0040 *ADJUST GUARDRAIL 36,884.000 28,940.300

LF  7,943.700 14,298.66

1.80000 36,884.000 66,391.20

210-04200  
 

0045 AGGREGATE BASE COURSE (CLASS 7) 2,202.460 1,739.960

TON 462.500 14,800.00

32.00000 2,202.460 70,478.72

304-07000  
 

0050 *STONE MATRIX ASPHALT 35,715.850 35,715.850

TON 0.000 0.00

61.00000 35,715.850 2,178,666.85

403-09210  
 

0055 HOT MIX ASPHALT (GRADING SX) (100) 4,073.800 4,073.800

TON 0.000 0.00

72.00000 4,073.800 293,313.60

403-34801  
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PCN: 15922B-BID   ESTIMATE RUN 10/30/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0006 10:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 216.610 216.610

TON 0.000 0.00

450.00000 216.610 97,474.50

411-03342  
 

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,311.570 2,311.570

TON 0.000 0.00

515.00000 2,311.570 1,190,458.55

411-03345  
 

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 7,748.000 7,748.000

GAL 0.000 0.00

1.75000 7,748.000 13,559.00

411-10255  
 

0075 *POLYMER MORTAR END DAM 176.000 176.000

CF  0.000 0.00

381.00000 176.000 67,056.00

518-02100  
 

0080 *RAPID CURE SILICONE JOINT SEAL 443.000 443.000

LF  0.000 0.00

41.00000 443.000 18,163.00

518-03100  
 

0085 *RUMBLE STRIP (GRINDING) 98,736.000 0.000

LF  98,736.000 14,810.40

0.15000 98,736.000 14,810.40

614-80387  
 

0090 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

480,000.00000 0.000 0.00

626-00000  
 

0095 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 2,250.00

9,000.00000 1.000 9,000.00

626-01000  
 

0100 *PAVEMENT MARKING PAINT 1,072.000 1,072.000

GAL 0.000 0.00

46.00000 1,072.000 49,312.00

627-00001  
 

0105 *EPOXY PAVEMENT MARKING 609.000 609.000

GAL 0.000 0.00

99.00000 609.000 60,291.00

627-00005  
 

0110 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 6,332.000 6,332.000

SF  0.000 0.00

14.00000 6,332.000 88,648.00

627-01010  
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PCN: 15922B-BID   ESTIMATE RUN 10/30/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0006 10:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 2,189.500 2,153.500

HOUR 36.000 1,080.00

30.00000 2,189.500 65,685.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 60.000 49.000

DAY 11.000 3,223.00

293.00000 60.000 17,580.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 109.000 61.000

DAY 19.000 22,800.00

1,200.00000 80.000 96,000.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 34.200

EACH 0.000 0.00

88.00000 34.200 3,009.60

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 159.000 140.400

EACH 2.700 253.80

94.00000 143.100 13,451.40

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 43.000 37.800

EACH 0.900 90.00

100.00000 38.700 3,870.00

630-80343  
 

0145 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

8,800.00000 3.600 31,680.00

630-80355  
 

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.000 0.00

1,750.00000 4.500 7,875.00

630-80358  
 

0155 *DRUM CHANNELIZING DEVICE 38.000 34.200

EACH 0.000 0.00

29.00000 34.200 991.80

630-80360  
 

0160 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 48.000 43.200

EACH 0.000 0.00

35.00000 43.200 1,512.00

630-80364  
 

0165 *TRAFFIC CONE 900.000 810.000

EACH 0.000 0.00

23.00000 810.000 18,630.00

630-80380  
 



CONTID: C15922B        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15922B-BID   ESTIMATE RUN 10/30/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0006 10:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

21,000.00000 1.800 37,800.00

630-85040  
 

0175 F/A MINOR CONTRACT REVISIONS 164,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A ASPHALT PAVEMENT INCENTIVE 206,000.000 -32,448.800

F A 0.000 0.00

1.00000 -32,448.800 -32,448.80

700-70012  
 

0185 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0190 F/A OJT COLORADO TRAINING PROGRAM 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0195 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0305 ADJUST STRUCTURE ADDED CONTRACT WORK  CO2 6.000 0.000

EACH 6.000 3,516.00

586.00000 6.000 3,516.00

210-04000  
 

0310 MODIFY INLET ADDED CONTRACT WORK  CO2 3.000 0.000

EACH 3.000 2,583.00

861.00000 3.000 2,583.00

210-04020  
 

0315 MOBILIZATION ADDED CONTRACT WORK  CO2 0.000 1.000

L S 0.000 0.00

620,000.00000 1.000 620,000.00

626-00000  
 

0320 ADDED ITEM (DOLLAR)/ PRICE REDUCE SMA OVERWEIGHT 0.000 -280.000

DOL 0.000 0.00

1.00000 -280.000 -280.00

900-00006  
 

0325 ADDED ITEM (DOLLAR)/ PRICE REDUCE HMA OVERWEIGHT 0.000 -40.000

DOL 0.000 0.00

1.00000 -40.000 -40.00

900-00006  
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PCN: 15922B-BID   ESTIMATE RUN 10/30/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0006 10:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 ADDED ITEM (DOLLAR)/ PRICE REDUCE ABC (CLASS 7) 
OVERWEIGHT

0.000 -20.000

DOL -40.000 -40.00

1.00000 -60.000 -60.00

900-00006  
 

0335 REMOVAL OF GUARDRAIL TYPE 3 REPAIR TYPE 3 GUARDRAIL  
CO 6

125.000 0.000

LF  125.000 812.50

6.50000 125.000 812.50

202-01130  
 

0340 REMOVAL OF END ANCHORAGE REPAIR TYPE 3 GUARDRAIL  CO 6 1.000 0.000

EACH 1.000 750.00

750.00000 1.000 750.00

202-01300  
 

0345 GUARDRAIL TYPE 3 (6-3 POST SPACING) REPAIR TYPE 3 
GUARDRAIL  CO 6

200.000 100.000

LF  100.000 2,700.00

27.00000 200.000 5,400.00

606-00301  
 

0350 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) REPAIR 
TYPE 3 GUARDRAIL  CO 6

13.000 0.000

LF  13.000 585.00

45.00000 13.000 585.00

606-00350  
 

0355 MEDIAN TERMINAL REPAIR TYPE 3 GUARDRAIL  CO 6 1.000 0.000

EACH 1.000 4,400.00

4,400.00000 1.000 4,400.00

606-01460  
 

0360 END ANCHORAGE (FLARED) REPAIR TYPE 3 GUARDRAIL  CO 6 2.000 1.000

EACH 1.000 1,800.00

1,800.00000 2.000 3,600.00

606-02005  
 

0365 *ADDED ITEM (LUMP SUM)/ WHISKEY CREEK WALL REPAIR  CO7 1.000 0.000

L S 1.000 30,000.00

30,000.00000 1.000 30,000.00

900-00014  
 

0370 ADDED ITEM (DOLLAR)/ PRICE REDUCE GUARDRAIL TYPE 7 0.000 0.000

DOL -2,916.480 -2,916.48

1.00000 -2,916.480 -2,916.48

900-00006  
 

CAT 0200 $137,141.88 5,331,033.84CURRENT AMT 5,653,681.32 $$

CAT NO0201 SAFETY ENHANCEMENT 

0205 REMOVAL OF GUARDRAIL TYPE 4 3,438.000 3,438.000

LF  0.000 0.00

18.00000 3,438.000 61,884.00

202-01140  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENT 

0210 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 4.000 576.00

144.00000 4.000 576.00

202-01300  
 

0215 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,445.00000 1.000 3,445.00

208-00045  
 

0220 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

88.00000 0.000 0.00

210-00815  
 

0225 *MODIFY STRUCTURE 18.000 0.000

EACH 1.000 428.00

428.00000 1.000 428.00

210-04025  
 

0230 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 3,419.000 3,174.000

LF  245.000 20,580.00

84.00000 3,419.000 287,196.00

606-00715  
 

0235 *TRANSITION TYPE 3G 8.000 6.000

EACH 2.000 2,000.00

1,000.00000 8.000 8,000.00

606-01370  
 

0240 *DELINEATOR (TYPE II) (BARRIER) 20.000 0.000

EACH 0.000 0.00

59.00000 0.000 0.00

612-00022  
 

0245 REFLECTOR STRIP (4 INCH) 392.000 0.000

EACH 392.000 6,664.00

17.00000 392.000 6,664.00

612-00070  
 

0250 REFLECTOR STRIP (6 INCH) 6,307.000 2,197.000

EACH 4,110.000 82,200.00

20.00000 6,307.000 126,140.00

612-00075  
 

0255 *SIGN PANEL (CLASS II) 53.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00012  
 

0260 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 84.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-01585  
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PCN: 15922B-BID   ESTIMATE RUN 10/30/2007

PROJECT: IM 0702-269                   ESTIMATE NO: 0006 10:16:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENT 

0265 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

5.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

614-01588  
 

0270 *FLAGGING 573.000 573.000

HOUR 0.000 0.00

30.00000 573.000 17,190.00

630-00000  
 

0275 *TRAFFIC CONTROL INSPECTION 16.000 16.000

DAY 0.000 0.00

293.00000 16.000 4,688.00

630-00007  
 

0280 *TRAFFIC CONTROL MANAGEMENT 21.000 21.000

DAY 0.000 0.00

1,200.00000 21.000 25,200.00

630-00012  
 

0285 GUARDRAIL TYPE 7 (TEMPORARY) 680.000 612.000

LF  0.000 0.00

87.00000 612.000 53,244.00

630-80376  
 

CAT 0201 $112,448.00 594,655.00CURRENT AMT 613,048.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0295 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,000.00000 1.000 21,000.00

620-00012  
 

0300 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

620-00020  
 

CAT 0400 $0.00 43,300.00CURRENT AMT 43,300.00 $$

PROJECT TOTAL 249,589.88 $ 5,968,988.84CURRENT AMT 6,310,029.32 $$


